
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:52 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 257 Date: 14-Feb-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 255

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Heavy Fog AM; clean, warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly Safety Meeting 0800-0900. Track progress of FWS mechanical piping and tower head
dehumidification system installation. Oversee cable band caulking work along the south main span and
inspect cable band grooves for cleanliness. Misc MEP paperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their labor information is in PMIV

Damian Wilkinsen, Heath Cook, Joey Leal, and Jerry Rico were working on the cable bands along the SMS

Caulking was completed today on cable bands CB 58S through CB 64S. Cable bands CB 70S, CB 72S,
CB 74S, and CB 76S have been packed and are ready to be caulked tomorrow.

The caulking on cable bands CB 78S thorough CB 102S have cured without damage can be bought off.

Ben Jones (ABF) and I inspected and did touch up cleaning of cable bands CB 104S, CB 106S, and CB
108S. They all are now clean enough to pack. The cable band below CB 108S still needs significant
cleaning.

Ben Jones indicated that the cable bands above CB 80N have been cleaned and are ready for inspection.
Cable bands below 102N are not ready for final inspection.

Based on this, and assuming Performance completes the South Main Span down to CB 106S, excluding
CB 44S, and get about 10 more on the north main span by the 20th, you should have 75 of 104 cable
bands complete by the end of this estimate period.

067 C-COA-SCE.067

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 257 Date: 14-Feb-2013 Thursday

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak and Craig Perry spent the shift at the tower head, installing galvanized duct inside the
tower saddle chamber.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

CCO 187 W2 Pipe supports

The FWS crew spent their shift adding modified PS-20 pipe supports to the 2 1/2" DW and 4" CA lines at
the W2W base per the directions given in RFI 2712, and an additional pipe support for the 12" DIP per the
directions given in the response to RFI 2650R01.

001 0-MSI-EFA.187
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